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September 20, 2002 
 
The Fire Program Analysis (FPA) Project Preparedness Module will result in an common, 
interagency analysis tool to support preparedness planning and budgeting.  The new FPA 
Preparedness Module will replace the different systems currently in use by the five federal 
wildland fire management agencies. 
 
Key Tasks & Events 
 
Core Team Status -  The FPA Core Team consists of  
• Project Manager (Dan Keller- FS) 
• Lead Business Analyst  (Howard Roose – BLM) 
• FS Business Expert (Advertisement on the street.  Bill Breedlove is acting.) 
• NPS Business Expert (Advertisement has closed.    Bill Kaage is acting) 
• FWS Business Expert (Selection pending.) 
• BIA Business Expert (Advertisement pending.  Scott Bradshaw is acting) 
• Deputy Project Manager (PD under development). 
 
Requirements Specifications -  Work is underway on a contract to develop formal requirements 
specifications.  The description and documentation of the requirements specifications is expected 
to continue from mid-September through the end of January 2003.  Complete and thorough 
requirements specifications will help get the construction contractor up to speed as quickly as 
possible once the task order is signed. 
 
Project Charter – The project core team distributed the Draft FPA Project Charter for review on 
August 5.   Comments are due by August 23.  Once the comments are received and addressed, 
the Charter will be sent to the five federal wildland fire directors for signatures. 
 
Exhibit 300 – The OMB A-11 Exhibit 300 is a key document that describes the business case for 
this project in detail.  The successful business case supports budgets and funding for the project.  
The project core team submitted our Exhibit 300 through USDA on August 16.   A copy of the 
Exhibit 300 will be available on the FPA web site when that site becomes available.  If anyone 
would like a copy, please contact Daniel Keller at dkeller@fs.fed.us. 
 
System Architecture -  The core team continues to work on refining the FPA system architecture.  
The system architecture will provide a high level look at how the system will operate.  
Information regarding the initial architecture will be forthcoming. 
 
 
 
 
Presentations & Briefings 
 
August 17, 2002 Presentation to OMB Asst. Director, DOI Chief of Staff, Fire 



Directors at NIFC. 
August 27, 2002 Presentation to the BLM Information Technology Investment Board 

(ITIB).  Expect approval decision. 
August 27, 2002 Briefing to FS Fire & Aviation Deputy Director & Assistant Director. 
 
Issues 
Congressional Timeframe -  The Congressional Appropriations Committee has placed a 
constraint of completing the preparedness module by September 2004.  This timeframe is very 
ambitious.  In order to meet that deadline, it will be imperative to manage the overall architecture 
and scope of work for this first phase. 
 
There is concern that if the project team does not meet this timeframe, it will not be possible to 
proceed towards the ultimate goal of developing a landscape level, fire planning and analysis 
tool that considers the interactions of all components of the fire management program (i.e., 
preparedness, large fire support, fuels management, prevention, rehabilitation and restoration). 
 
Hiring Permanent Project Core Team – Progress is being made on filling the core team positions 
on a full time basis.  The acting core team members are making positive contributions to the 
project.  The acting team members are filling in on a part time basis.  Progress will be slower 
until the full time team is in place. 
 
Risks 
 
Key risks that have been addressed in the last month include: 
 
Technical Approvals –The technical approval process is evolving as agencies move from the old 
“request and approve” mode to the more rigorous “Capital Planning and Investment Control” 
(CPIC) process.  The team has made considerable progress during the last month on addressing 
this risk factor.  The remaining hurdle is the “Request for Acquisition Approval” to request a 
waiver from the USDA moratorium on IT spending. 
 
Contracting – The most important project decision after the selection of the core team members 
will be the selection of a contractor.  Failure to select a quality, qualified contractor will impair 
the project for years to come.  Work is underway on a statement of work and an acquisition plan.  
Delays in getting a task order signed with the construction contractor will delay the completion 
date. 
 
Risks that remain on the risk radar include: 
 
Budgeting and Funding – In order to award a task order to the contractor funding must be in 
place.  Limited funds are available in FY’02 to initiate the contract.  If funding is delayed in 
FY’03 due to a series of continuing resolutions, proceeding to contract development may be 
delayed. 
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